

# VIJAYKUMAR V. NAIKWAD

ADDRESS- FLAT NO 27 BHOSALE PALACE NEAR BHOSALE GARDEN PUNE-28

---

## ENGINEER'S CERTIFICATE

Date: 20/06/2017

To,  
M/s. Bhansali Infotech LLP,  
Shakti Arcade, Plot no. 5,  
Office no. 5 & 6,  
Sector - 19 - D,  
Vashi,  
Navi Mumbai - 400 705

Subject: Certificate of cost incurred for development of Bhansali Infotech LLP of J2 1 building, (MahaRERA Registration Number) situated on the Plot bearing Survey no 202/a,202/b/1/1,202/B/1/2,202/B/1/3,202/B/1/4,202/B/1/5,202/B/1/6,202/B/1/7,202/B/2,202/B/3,202/B/3 demarcated by its boundaries (18°31'51.51"N & 73°56'41.73"E to the N73°56'50.47"E to the East 18°30'44.11" E to west division of Village Hadapsar, Taluka -Haveli District pune PIN 411028 admeasuring 4033.57 sq.mts. area being developed by M/s. Bhansali Infotech LLP.

Sir,

I/ We Shri Vijaykumar Naikwad have undertaken assignment of certifying Estimated Cost for the Subject Real Estate Project proposed to be registered under MahaRERA, being Survey no 202/a,202/b/1/1,202/B/1/2,202/B/1/3,202/B/1/4,202/B/1/5,202/B/1/6,202/B/1/7,202/B/2,202/B/3,202/B/3 demarcated by its boundaries (18°31'51.51"N & 73°56'41.73"E to the N73°56'50.47"E to the East 18°30'44.11" E to west division of Village Hadapsar, Taluka -Haveli District pune PIN 411028 admeasuring 4033.57 sq.mts. area being developed by M/s. Bhansali Infotech LLP.

1. Following technical professionals are appointed by Owner / Promoter :—

- (i) Shri Jagdish P DESHPANDE,
- (ii) M/s. GA BHILARE Consultant Pvt LTD.
- (iii) M/s. S N JOSHI Consultant PVT LTD.
- (iv) Shri.Vijaykumar Naikwad as Site Supervisor

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are based on the Drawings/plans made available to us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by Shri Vijay Naikwad (Civil Engineer) quantity Surveyor\* appointed by Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as Rs.210000000 /- ( Total of Table A and B). The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining occupation certificate / completion certificate for the building(s) from the PMRDA PUNE being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 110000000/-(Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate / Completion Certificate from PMRDA PUNE (planning Authority) is estimated at Rs. 100000000/- ( Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of this certificate is as given in Table A and B below

**TABLE A**  
**J2 Building /Wing bearing**  
(to be prepared separately for each Building /Wing of the Real Estate Project)

| Sr. No<br>(1) | Particulars<br>(2)                                                                                       | Amounts<br>(3)  |
|---------------|----------------------------------------------------------------------------------------------------------|-----------------|
| 1             | Total Estimated cost of the building/wing as on _____ date of Registration is                            | Rs. 200000000-  |
| 2             | Cost incurred as on 23/6/2017 (based on the Estimated cost )                                             | Rs. 110000000/- |
| 3             | Work done in Percentage (as Percentage of the estimated cost )                                           | 55%             |
| 4             | Balance Cost to be Incurred (Based on Estimated Cost)                                                    | Rs. 90000000/ - |
| 5             | Cost Incurred on Additional /Extra Items as on 23.6.2017 not included in the Estimated Cost (Annexure A) | Rs. Nil         |

**TABLE B**  
(to be prepared for the entire registered phase of the Real Estate Project)

| Sr. No.<br>(1) | Particulars<br>(2)                                                                                                                                       | Amounts<br>(3)    |
|----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| 1              | Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on _____ date of Registration is | Rs. 1,00,00,000/- |
| 2              | Cost incurred as on 23.6.2017 (based on the Estimated cost).                                                                                             | Rs. nil           |
| 3              | Work done in Percentage (as Percentage of the estimated cost).                                                                                           | 0 %               |



- |   |                                                                                                                 |                   |
|---|-----------------------------------------------------------------------------------------------------------------|-------------------|
| 4 | Balance Cost to be Incurred<br>(Based on Estimated Cost).                                                       | Rs. 1,00,00,000/- |
| 5 | Cost Incurred on Additional /Extra Items<br>as on 23.6.2017 not included in the<br>Estimated Cost (Annexure A). | Rs. nil           |

Yours Faithfully



**\* Note :**

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupation Certificate/Completion Certificate.
2. (\*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (\*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (\*).
3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.
4. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred / to be incurred.
5. All components of work with specifications are indicative and not exhaustive.

**Annexure A**

List of Extra/Additional Items executed with Cost  
(which were not part of the original Estimate of Total Cost)