

Declaration

I, Subbaraman Anand Vilayannur, promoter of the proposed project / duly authorized by the promoter of the proposed project do hereby solemnly declare, undertake and state as under:

1. That I / promoter of the project, Bombay XI (RERA registration Number P51900008408) have furnished such other documents as have been prescribed by the rules and regulations.
2. We are in the process of obtaining the Commencement Certificate(CC) for the project, which got delayed as
 - a. The plot had to be evacuated before applying for the commencement certificate for the construction work. This essentially means the tenanted Municipal chawls needed to be evacuated by paying the rent to the municipal tenants. This process took some time and all the tenants were successfully evacuated in the month of June 2018.
 - b. In the month of August and Sept 2018, the final leg of approval process of DCPR-2034 was in full swing and hence after the approval of the same in the month of October 2018, we are in the process of submitting the necessary proposal in order to obtain the Commencement Certificate.
3. As per the RERA guidelines/Circular, we would upload the Commencement certificate on RERA portal as soon as the same gets issued by Competent Authority.

For TATTVA AND MITTAL LIFESPACES PVT. LTD



DIRECTOR

Deponent

Verification

The contents of my above Affidavit cum Declaration are true and correct and nothing material has been concealed by me therefrom.

Verified by me at Mumbai on this 28th day of November, 2018.

For TATTVA AND MITTAL LIFESPACES PVT. LTD



DIRECTOR

Deponent