

# KARNATAKA HOUSING BOARD



KHB/CE/ S & S/ Bellikere/Anugondanahalli /WO/202/2021-22 Dt: 6.11.2021

Notice to proceed with the work

(816)

To,  
M/s. Sriram Builders  
# 19, 2<sup>nd</sup> cross, Virupaskshapura  
Kodigehalli  
Bengaluru-560097

Sir,

**Sub:** Development of Sites and Services Scheme at Bellikere village Anugondanahalli Hobli, Hosakote Taluk, Bengaluru Rural District.

- Ref:**
- 1 TSC meeting Proceedings dated: 27.10.2021
  - 2 Proceedings of the 488<sup>th</sup> Board Meeting held on 27.09.2021 Vide Sub No 03.
  - 3 Govt approval no: DOH/132//KHB/2021 Bengaluru Dt: 4.10.2021.
  - 4 Letter Of Acceptance No KHB/CE/S&S/Bellikere/LOA/202/657/2021-22 Dt: 08.10.2021
  - 5 Agreement No KHB/CE/S & S/ Bellikere/Anugondanahalli/Agmt No- 74/2021-22 Dt:

\*\*\*\*\*

Pursuant to furnishing the requisite security stipulated in the ITT, clause 29.1, and signing of the Contract agreement for **Development of Sites and Services scheme at Bellikere village, Anugondanahalli Hobli, Hosakote Taluk, Bengaluru Rural District** Work Indent no.833& IFT No 61/2021-22 Dated: 18.08.2021 at a bid price of **Rs.34,83,40,915.00 (Rupees Thirty Four Crores Eighty Three Lakhs Forty Thousand Nine Hundred Fifteen only).** Development works (**Part A**) amounting to **Rs. 31,77,23,600.00 (excluding GST)** and external electrification works (**Part B**) amounting to **Rs.3,06,17,315.00**

AG  
A/13/11/2021  
Aee) collect BOB, RfC drawings from Head office  
KH4 documents  
6/12/21

(including GST). You are hereby instructed to proceed with the execution of the said works after taking over site in accordance with the contract documents.

The Period of completion of work is **15 (Fifteen months)** inclusive of monsoon period and mobilization period from the date of taking of possession of site from the Executive Engineer, KHB, Suryanagara phase-3 Division, which may be adhered strictly

Yours faithfully,

Sd/-

**Chief Engineer**

Karnataka Housing Board,  
Bangalore.

**Copy to:**

1. Additional Director, (TP) KHB, for information.
2. Controller of finance, KHB, for information.
3. Executive Engineer, KHB, Suryanagara phase-3, for information and directed to collect the BOQ, GFC drawings and KW4 documents from KHB central office.
4. Assistant Executive Engineer, KHB, Suryanagara phase-3 for information and directed to collect the BOQ, GFC drawings and KW4 documents from KHB central office.
5. M/s. Pithavadian Partners, Bengaluru hereby instructed to issue the GFC drawings to the contractor.

Chief Engineer

Karnataka Housing Board,  
Bangalore.