



ZAKI & ASSOCIATES

STRUCTURAL ENGINEERS

ZAKI AHMED
Consulting Engineer

(Based on the Estimated cost)

3	Work done in Percentage (as Percentage of the estimated cost)	100 %
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs. <u>47,37,00,000</u> /-
5	Cost Incurred on Additional /Extra Items as on _____ not included in the Estimated Cost (Annexure A)	Rs. <u>47,37,00,000</u>

TABLE B

(to be prepared for the entire registered phase of the Real Estate Project)

Sr. No	Particulars	Amounts
1	Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on _____ date of Registration is	Rs. <u>58,58,39,000/-</u>
2	Cost incurred as on _____ (based on the Estimated cost)	Rs. <u>47,37,52,000/-</u>
3	Work done in Percentage (as Percentage of the estimated cost)	100 %
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs. <u>47,37,00,000</u> /-
5	Cost Incurred on Additional /Extra Items as on _____ not included in the Estimated Cost (Annexure A)	Rs. <u>47,37,00,000/-</u>

Yours Faithfully

Signature of Engineer

ZAKI AHMED
STRUCTURAL ENGINEER
LICENCE NO. 47