



HOME DESIGN HUB

ARCHITECTURE, INTERIORS, CONSTRUCTION AND ENGINEERING

FORM-R

ENGINEER'S CERTIFICATE (On Letter Head)

(For The Purpose of Registration of Project and for withdrawal of Money from Designated Account)

Subject: Certificate of Percentage of Completion of Construction Work of _____ 1 _____ No. of Building(s)/ _____ 1 _____ Block(s) of the _____ FIRST _____ Phase of the Project ID _____ situated on the Khasra No/ Plot no _____ 112 _____ Demarcated by its boundaries 28°18'22.4"N 77°33'17.9"E of village _____ MIRJAPUR _____ Tehsil _____ GAUTAM BUDDH NAGAR _____ Competent/ Development authority _____ ZILA PANCHAYAT SURAJPUR _____ District _____ GAUTAM BUDDH ANAGAR _____ PIN _____ 203201 _____ admeasuring _____ 1804 _____ sq.mts. area being developed by UNIWEST INFRATECH PVT LTD.

I/We _____ ALTAMASH ALI _____ have undertaken assignment as Project Engineer for certifying Percentage of Completion Work of the _____ 1 _____ Building(s)/ _____ 1 _____ Block/ Tower (s) of _____ FIRST _____ Phase of the Project UNIWEST AERO HUB, situated on the Khasra No/ Plot no _____ 112 _____ of village _____ MIRJAPUR _____ tehsil _____ GAUTAM BUDDH NAGAR _____ competent/ development authority _____ ZILA PANCHAYAT SURAJPUR _____ District _____ GAUTAM BUDDH NAGAR _____ PIN _____ 203201 _____ admeasuring _____ 1804 _____ sq.mts. area being developed by UNIWEST INFRATECH PVT LTD

This is to certify that I have undertaken assignment of certifying estimated cost and expenses incurred on actual on site construction for the Real Estate Project mentioned above.

1. Following technical professionals were consulted by me for verification /for certification of the cost:

- (i) M/s/Shri/Smt _____ ALI RAZA _____ as Architect
- (ii) M/s/Shri/Smt _____ ALTAMASH ALI _____ as Structural Consultant
- (iii) M/s/Shri/Smt _____ S.M HANNAN _____ as MEP Consultant

2. The project is still ongoing. We have estimated the cost of the completion of the civil, MEP and allied works, of the Building(s) of the project. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Promoter, Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by Quantity Surveyor appointed by the Promoter, and the fair assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate the Total Cost for completion of the project under reference as Rs. _____ 285100060 _____ (Total of S.No. 1 in Tables A and B) including cost of development of common facilities. The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for obtaining occupation certificate/completion certificate for the building(s) from the concerned Competent Authority under whose jurisdiction the previously mentioned project is being implemented.

4. The estimated actual cost incurred till date _____ 27.02.2025 _____ is calculated at Rs. _____ 0 _____ (Total of S. No. 2 in Tables A and B). The amount of Estimated Cost Incurred is calculated based on amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate/Completion Certificate from the Competent Authority is estimated at Rs. _____ (Total of S.No. 4 in Tables A and B).

6. I certify that the Cost of Civil, MEP and allied work for the aforesaid Project as completed on the _____ 27.02.2025 _____ date is as given in Tables A and B below :

Altamash
Er. ALTAMASH ALI
B.Tech, M. Tech
Regd. No. AM3003348

Table A

Building/Wing/Tower bearing Number called _UNIWEST AERO HUB_____

(To be prepared separately for each Building /Wing of the Real Estate Project/Phases. In case of more than one building, label as Table- A1, A2, A3 etc.)

S.N o.	Particulars	Amounts
1	Total Estimated cost of the building/wing as on date of Building Permission from Competent Authority. (based on the original Estimated cost)	28,51,00,060
2	Cost incurred as on Date (Based on the actual cost incurred as per records)	0
3	Value of Work done in Percentage (as Percentage of the estimated cost) (Row 2 / Row 1) *100)	0%
4	Balance Cost to be incurred (Based on Estimated Cost) (1-2)	28,51,00,060
5	Cost incurred on Additional/ Extra Items not included in the Estimated Cost (Annexure A)	0
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items ((Row 2 + Row 5) / (Row 1 + Row 5) *100)	0%
(Enclose separate sheets for the cost calculations for each unit/building or tower)		

TABLE B

Internal & External Development works and common amenities

(To be prepared for the entire registered phase of the Real Estate Project)

S.N o.	Particulars	Amounts
1	Total Estimated cost of the Internal and External Development Works including common amenities and facilities in the layout as on date of Permission from Competent Authority (based on the original Estimated Cost).	0
2	Cost incurred as on_(based on the actual cost incurred as per records)	0
3	Work done in Percentage (as Percentage of the estimated cost) (Row 2 / Row 1) *100)	0
4	Balance Cost to be Incurred (Based on Estimated Cost) (1-2)	0
5	Cost incurred on Additional/ Extra Items not included in the Estimated Cost (Annexure A)	0
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items ((Row 2 + Row 5) / (Row 1 + Row 5) *100)	0
(Enclose separate sheet for the cost calculations)		

Signature of Engineer

Nam ALTAMASH ALI

Add 3/5 RAZA COLONY BAREILLY

Aadl 9496-7462-3238

PAN CWDP A9584Q

Altamash
Er. ALTAMASH ALI
 B.Tech, M. Tech
 Regd. No. AM3003348

Annexure A

List of Extra / Additional Items executed with Cost
 (which were not part of the original Estimate of Total Cost)