TEJENDRAKUMAR PRAKASHCHANDRA PATEL (CA/2019/112391)

FORM 1
(See Regulation 3)
ARCHITECT' SCERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of M oney from Designated Account)

To

The ELENZA GREEN PROJECTSLLP

Subject : Certificate of Percentage of Completion of Construction Work of 3, No. of Building(s) A+B,C,D, Wing(s) of Phase of the Project (Gujarat RERA
Registration Number PR/GJ/AHM EDABAD/AHM EDABAD CITY/AUDA/MAA08471/140521 situated on the Plot bearing C.N. No/CTS No./Survey
no./Final Plot No NA demarcated by its boundaries (Iatitude and longitude of the end the West of Division, Village NA taluka Ahmedabad City, District
Ahmedabad, PIN NA, admeasuring 5403.0 sg.mts. area being developed by ELENZA GREEN PROJECTSLLP

Sir,

1/\We TEJENDRAKUMAR PRAKASHCHANDRA PATEL have undertaken assignment as Architect of certifying Percentage of Completionof Construction
Work of the 3, Building(s) A+B,C,D, Wing(s) of Phase of the Project situated on the plot bearing C.N. No./CTS No./Survey no./Final Plot no. NA of
Division,taluka Ahmedabad City, District Ahmedabad, PIN NA, admeasuring 5403.0, sq.mts. area being developed by (Promoter's Name) ELENZA GREEN
PROJECTSLLP, as per the approved plan.

1. Following technical professionals are appointed by Owner/Promoter: - ELENZA GREEN PROJECTSLLP

(ii) M/s./shri/Smt. Choksi Jigar D as Structural Consultant
Based on Site Inspection by undersigned on 15-Feb-2024 date and with respect to each of the Building/Wing or of the plots as the case may be of the aforesaid
Real Estate Project, | certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project as
registered vide number PR/IGJ/AHMEDABAD/AHMEDABAD CITY/AUDA/MAA08471/140521 under GUjRERA is as per table A herein below. The

percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table A and B.

Tasks/Number

Per centage of work
done

Activity Start Date

Activity Completion
Date

Excavation

100

10-03-2021

31-12-2024

2 number of Basement(s) and Plinth (No. & %)

100

10-03-2021

31-12-2024

NA number of Podiums (No. & %)

0

NA

NA

Stilt Floor (%)

100

10-03-2021

31-12-2024

15 number of Slabs of Super Structure (No. & %)

100

10-03-2021

31-12-2024

Internal & External walls, Internal Plaster, Floorings within
Flats/Premises, Doors and Windows to each of the Flat/Premises (%)

60

10-03-2021

31-12-2024

Sanitary Fittings & color work within the Flat/Premises (%)

0

10-03-2021

31-12-2024

Staircases Lifts Wells, Ramp and Lobbies at each Floor level connecting
Staircases and Lifts, Overhead and Underground Water Tanks (%)

40

10-03-2021

31-12-2024

The external plumbing and external plaster elevation, external color,
drainage work, completion of terraces with waterproofing of the
Building/Wing (%)

30

10-03-2021

31-12-2024

Installation of lifts water pumps, Fire Fighting Fittings and Equipment
as per CFO NOC, Electrical fittings to Common Areas electro
mechanical equipment, compliance to conditions of environment/CRZ
NOC, finishing to entrance lobby/s plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to Obtain Occupation/Completion
Certificate (%)

10-03-2021

31-12-2024

Table—A

C

TasksNumber

Per centage of work
done

Activity Start Date

Activity Completion
Date

Excavation

100

10-03-2021

31-12-2024

2 number of Basement(s) and Plinth (No. & %)

100

10-03-2021

31-12-2024




Tasks/Number

Per centage of work
done

Activity Start Date

Activity Completion
Date

NA number of Podiums (No. & %)

0

NA

NA

Stilt Floor (%)

10-03-2021

31-12-2024

15 number of Slabs of Super Structure (No. & %)

10-03-2021

31-12-2024

Internal & External walls, Internal Plaster, Floorings within
Flats/Premises, Doors and Windows to each of the Flat/Premises (%)

10-03-2021

31-12-2024

Sanitary Fittings & color work within the Flat/Premises (%)

10-03-2021

31-12-2024

Staircases Lifts Wells, Ramp and Lobbies at each Floor level connecting
Staircases and Lifts, Overhead and Underground Water Tanks (%)

10-03-2021

31-12-2024

The external plumbing and external plaster elevation, external color,
drainage work, completion of terraces with waterproofing of the
Building/Wing (%)

10-03-2021

31-12-2024

Installation of lifts water pumps, Fire Fighting Fittings and Equipment
as per CFO NOC, Electrical fittings to Common Areas electro
mechanical equipment, compliance to conditions of environment/CRZ
NOC, finishing to entrance lobby/s plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to Obtain Occupation/Completion
Certificate (%)

10-03-2021

31-12-2024

Table—A

D

Tasks/Number

Per centage of work
done

Activity Start Date

Activity Completion
Date

Excavation

100

10-03-2021

31-12-2024

2 number of Basement(s) and Plinth (No. & %)

100

10-03-2021

31-12-2024

NA number of Podiums (No. & %)

0

NA

NA

Stilt Floor (%)

100

10-03-2021

31-12-2024

15 number of Slabs of Super Structure (No. & %)

100

10-03-2021

31-12-2024

Internal & External walls, Internal Plaster, Floorings within
Flats/Premises, Doors and Windows to each of the Flat/Premises (%)

45

10-03-2021

31-12-2024

Sanitary Fittings & color work within the Flat/Premises (%)

0

10-03-2021

31-12-2024

Staircases Lifts Wells, Ramp and Lobbies at each Floor level connecting
Staircases and Lifts, Overhead and Underground Water Tanks (%)

40

10-03-2021

31-12-2024

The external plumbing and external plaster elevation, externa color,
drainage work, completion of terraces with waterproofing of the
Building/Wing (%)

35

10-03-2021

31-12-2024

Installation of lifts water pumps, Fire Fighting Fittings and Equipment
as per CFO NOC, Electricd fittings to Common Areas electro
mechanical equipment, compliance to conditions of environment/CRZ
NOC, finishing to entrance lobby/s plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to Obtain Occupation/Completion
Certificate (%)

10-03-2021

31-12-2024

Table- B

Internal & External Development Worksin Respect of the entire Registered Phase

Common areas and Facilities Amenities Proposed(Yes/
No)

Per centage of
work done

Remarks

Date

Activity Start

Activity
Completion
Date

Internal Roads & Footpaths YES

10-03-2021

31-12-2024

Water Supplys YES

10-03-2021

31-12-2024

Sewerage (chamber, lines, Septic Tank, YES
STP)

10-03-2021

31-12-2024

Storm Water Drains YES

10-03-2021

31-12-2024

Landscaping & Tree Planting YES

10-03-2021

31-12-2024

Street Lighting YES

10-03-2021

31-12-2024

Community Buildings YES

10-03-2021

31-12-2024

Treatment and disposal of sewage and YES

sullage water /STP

10-03-2021

31-12-2024

Solid Waste Management & Disposal NO

NA

NA

Water Conservation,Rain Water
Harvesting,Percolating Well/Pit .

10-03-2021

31-12-2024

Energy Management

NA

NA

Fire Protection and Fire Safety
Requirements

10-03-2021

31-12-2024

Electrical Meter Room, Sub-
station,Receiving Station.

10-03-2021

31-12-2024

Fire fighting facilities

10-03-2021

31-12-2024

Drinking water facilities

10-03-2021

31-12-2024

Emergency evacuation services

NA

NA

Use of renewable energy

NA

NA

Security using CCTV surveillance

10-03-2021

31-12-2024




Common areas and Facilities Amenities

Proposed(Yes
No)

Per centage of
work done

Activity Start
Date

Activity
Completion
Date

L etter Box

YES

10-03-2021

31-12-2024

Yours Faithfully,

Name of Architect

TEJENDRAKUMAR PRAKASHCHANDRA PATEL

Council of Architects(CoA) Registration No.

CA/2019/112391

Council of Architects(CoA) Registration valid till

31-Dec-2031

Date of physical visit to the site

15-Feb-2024

Firm Name

TEJENDRAKUMAR PRAKASHCHANDRA PATEL

Remark

NA

@Thisis online submitted document with due eK'Y C done, hence no physical signature required.




