lt:] ARCHITEECTS AND INTERIOR DESIGNERS
h

Office: 802-B, 8th Floor, 'B* Wing, Grande Palladium, Near Mercedez Benz Sowroom,
Metro Estate, 175, CST Road, Kalina, Santacruz (East), Mumbai - 400 098,
Tel.: 022-66020000 E-mail : srarchitects@hotmail.com
Repd. No. CA/98/22684

Date :26.07.2017

To

N. ROSE DEVELOPERS PVT. LTD.
Heaven Plaza, 1st Floor,
Shantinagar, Dongari,

5. V. Road, Near Sammelan Hotel,
Dahisar (East),

Mumbai- 400 068.

Subject: Certificate of Percentage of Completion of Construction Work of
“NORTHERN HEIGHT” Sale Building No. 4, No. of Building one / “C"” Wing of
the 1ST Phase of the Project [MahaRERA Registration Number] situated on the Plot
bearing CTS No. 16258Pt), 1648(Pt), 1653(Pt), 1654(Pt), 1657(Pt) &1663/B(Pt)
Demarcated by its boundaries 19150136 N - 72*51’52.26” E to the North,
19*14'50.14” N - 72*51'53.90” E to the South, 19*14'53.11” N - 72*5153.90 E to the
East, 1914'54.97" N - 72*51'49.55” E to the West of Division dahisar of Village
Dahisar, ShantinagarZopadpatti, Dongari, Dahisar (East), Mumbai-400 068.

admeasuring38312.90 sg.mts. arca being developed by M/s. N. ROSE
DEVELOPERS PVT. LTD. '

Sir,

I, ShantanooRane of M/s. ShantanooRane&Asociates, have undertaken assi nment
as Architect certifyin Pcrcentaf;e of Completion of Construction ork of
“NORTHERN HEIGHT” Sale Bui ding No. 4, No. of Building one / “C” Wing of
the 1st Phase of the Project, situated on the plot bearing C.N. No/CTS No. 1625 Pt),
1648(Pt), 1653(Pt), 1654(Pt), 1657(Pt) &1663/B(Pt) of Division D
Borivalitaluka Mumbai District, PIN 400 068, admeasurin
being developed by M/s.N. ROSE DEVELOPERS PVT. LTD.

1

ahisar village
38312.90 sq.mts. Area

Following technical professionals are appointed by Owner / Promoter:-
(i) M/s. Shantanoo Rane& Associates as L.S. / Architect :

(if) ~ M/s. Sura & Associates as Structural Consultant

(iii)  M/s. URJA Consultants as MEP Consultant

(iv)  Shri. K. L. Gohel as Site Supervisor

Based on Site Inspection, with respect to each of the Buildin

Real Estate Project , I certify that as on the date of this certi
Work done for each of the building/Wing of the Real Est

>/ Wing of the aforesaid
Icate, the Percentage of
ate Project as registered
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vide number “under MahaRERA is as per table A herein bu]r‘:‘w.
The percentage of the work exccuted with respect to cach of the activity of the entire
phase is detailed in Table B.

Table A

NORTHERN HEIGHT SALE BUILDING N0 4 (C Wing)

Sr. No T.asks',-/Activity _ Percentage
of work done
1 Excavation 100 %
2 1 number of Basement(s) and 1 NO. Plinth 100 %
3 3 number of Podiums 100 %
4 Stilt Floor 100 %
B 50 number of Slabs of Super Structure 12 %
6 Internal walls, Internal
Plaster, Floorings
within Flats/ Premises,
Doors and Windows to each of the Flat/Premises 05 %
7 Sanitary Fittings within the

Flat/Premises, 0%
Electrical Fittings ~ within the
Flat/Premises 0%

8 Staircases, Lifts Wells and Lobbies at each

Floor level connecting Staircases and Lifts, 20 %
Overhead and Underground Water Tanks

9 The external plumbing and external plaster,
elevation, completion of terraces with waterproofing of 0 %
the Building/Wing,

10

Installation of lifts, water pumps, Fire Fighting Fittings

and Equipment as per CFO NOC, Electrical fittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC, 0%

Finishing to entrance lobby /s, plinth protection,
paving of areas appurtenant to Building/Wing,
Compound

Wall

and all other requirements as may be
required to Obtain Occupation /Completion Certificate
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TABLE-B

Internal & External Development Works in Respect of the entire

Registered Phase

Detail
S.No| Common areas Proposed Percentage of s
and Facilities, (Yes/No) Work done
Amenities
Internal Roads ,
1 & Yes 40 % WBM Complete
Foothpaths
2 Water Supply Yes 0% Yet to Start
3 Sewerage
(chamber, lines, Yes 25 % Work in Progress
Septic Tank ,
STP)
4. Storm Water Yes 40 %
Drains Work in Progress
5. | Landscaping & Yes 0 % Yet to Start
Tree Planting
6. | Street Lighting Yes 0 % Yet to Start
7. Community No 0% Yet to Start
Buildings
8. | Treatment and
disposal of Yes 0 % Yet to Start
sewage and
sullage water
Solid Waste
management &
9. Disposal Yes 0% Yet to Start
Water
conservation,
Rain water
harvesting
10. - Yes 0% Yet to Start
nergy
11. | management Yes 0% Yet to Start
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Fire protection Basement /
and fire safety ommervial syes
requirements CcoImmercilal ares
12, Yes 15 % work progress.
Electrical meter
room, sub-
station, s
receiving station Sub-station RCC
13. Yes 15 % work complete,
Others 5 Option
to Add more)
| 14,

Yours Faithfully

M/s.ShantanooRane& Associates

{Sﬁ'_f‘_h_wgmﬂnne}

Regd. No. CA/98/22684
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ARCHITECDTS AND INTERIODR DESIGNERS

o=
Fj

Office: 802-B, 8th Floor, 'B' Wing, Grande Palladium, Near M ercedez Benz Sowroom,
Metro Estate, 175, CST Road, Kalina, Santacruz (East), Mumbai - 400 098.
Tel: 022-66020000 E-mail : srarchitects@hotmail.com
Regd. No. CA/98/22684

Date :26.07.2017

To

N. ROSE DEVELOPERS PVT. LTD.
Heaven Plaza, 1st Floor,
Shantinagar, Dongari,

S. V. Road, Near Sammelan Hotel,
Dahisar (East),

Mumbai- 400 068.

Subject: Certificate of Percentage of Completion of Construction Work of
“NORTHERN HEIGHT” Sale Buihiing No. 4, No. of Building one / “D” Wing of
the 1ST Phase of the Project [MahaRERA Re%;istration Number] situated on the Plot
bearing CTS No. 1625(Pt), 1648(Pt), 1653(Pt), 1654(Pt), 1657(Pt) &1663/ B(Pt)
Demarcated by its boundaries 19*15'01.36" N - 72*51 52.26” E to the North,
19%14’50.14” N - 72*51°53.90" E to the South, 19¥14°53.11” N - 72*5153.90 E to the
East, 19*14'54.97" N - 72*51°49.55” E to the West of Division dahisar of Village
Dahisar, ShantinagarZopadpatti, Dongari, Dahisar (East), Mumbai-400 0e3.
admeasuring38312.90 sq.mts. area being developed by M/s. N. ROSE
DEVELOPERS PVT. LTD.

Sir,

I, ShantanooRane of M/s. ShantanooRaneé&Asociates, have undertaken assignment
as Architect certifying Percentage of Completion of Construction Work of
of“NORTHERN HEIGHT” Sale Building No. 4, No. of Building one / “D” Wing
of the 1st Phase of the Project, situated on the plot bearing C.N. No/CTS No.
1625(Pt), 1648(Pt), 1653(Pt), 1634(Pt), 1657(Pt) &1663/B(Pt) of Division Dahisar
village Borivalitaluka Mumbai District, PIN 400 068, admeasuring 38312.90 sq.mits.
Area being developed by M/s.N. ROSE DEVELOPERS PVT. LTD.

1. Following technical professionals are appointed by Owner / Promoter:-
(1) M/s. ShantanooRane& Associates as L.S. / Architect;
(i)  M/s. Sura& Associates as Structural Consultant
(iii)  M/s. URJA Consultants as MEP Consultant
(iv)  Shri. K. L. Gohel as Site Supervisor
Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid
Real Estate Project,
I certify that as on the date of this certificate, the Percentage of Work done for each of

the building/Wing of the Real Estate Project as registered vide number
under MahaRERA is as per table A herein below. The percentage
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- activitv of the entire phase 1s
of the work executed with respect to each of the activity of the entire ph

detailed in Table B.

Table A

NORTHERN HEIGHT SALE BUILDING NO 4 (D Wing)

T ivity Percentage
L Tasks /Activit
e lslnies of work done
o/
1 Excavation 100 %
2 1number of Basement(s) and 1 NO. Plinth 100 %
3 3number of Podiums 100 %
4 Stilt Floor 100 %
5 50number of Slabs of Super Structure 32 %

6. Internal walls, Internal Plaster,
Floorings within Flats/Premises,

Doors and Windows to each of the Flat/Premises28 %

7 Sanitary Fittings within the
Flat/Premises, 0 %
Electrical Fittings within the
Flat/ Premises0 %

8 Staircases, Lifts Wells and Lobbies at each
Floor level connecting Staircases and Lifts, 28 %
Overhead and Underground Water Tanks

9 The external plumbing and external plaster,
elevation, completion of terraces with waterproofing of0 %
the Building/Wing,

10

Installation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOGC, Electrical fittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,0 %

Finishing to entrance lobby /s, plinth protection,
paving of areas appurtenant to Building/Wing,
Compound

wall

. ~and all other requirements as may be
required to Obtain Occupation / Completion Certificate
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TABLE-B

Internal & External Development Works in Respect of the entire

Registered Phase

Detail
S.No| Common areas Proposed Percentage of G
and Facilities, (Yes/No) Work done
Amenities
Internal Roads _ _
1 & Yes 40 % WBM Complete
Foothpaths
2, Water Supply Yes Yo Yet to Start
3 Sewerage
(chamber, lines, Yes 25 % Work in Progress
Septic Tank ,
STP)
4, Storm Water Yes 40 %
Drains Work in Progress
5. | Landscaping & Yes 0 % Yet to Start
Tree Planting
6. | Street Lichting Yes % Yet to Start
74 Cormmunity No 0% Yet to Start
Buildings
8. | Treatment and
disposal of Yes 0% Yet to Start
sewage and
sullage water
Solid Waste
management & ‘
9 Disposal Yes o Yet to Start
Water
conservation,
Rain water
harvesting
10. Yes 0 % Yet to Start
Energy
management
11 Yes 0 % Yet to Start
Fire protection
and fire safety Basement /
12. requirements Yes 15 % commercial area
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|

work progress.

Electrical meter
I room, sub-

—

station, L .
receiving station Sub-station RCC
13 Yes 5% work complete.
Others iOption
to Add more)
14.

Yours Faithfull}-'

M/s.ShantanooRane& Associates

(Sha-lfl. 3 ﬁRane)
Regd. No. CA/98/22684
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