
Sr.No. ACTIVITY
Ac�vity cost  in 

lakh

1
Land leveling & construc�on of the site 

office & sales office
7 .7 7 .7

15.4818

2 Excava�on of tower & non tower area
7 .7 7 .7 7 .7 7 .7

30.9636

3
PCC of the founda�ons of the tower & 

non tower area
7 .7 7 .7 7 .7 7 .7 7 .7 7 .7

46.4454

4
The founda�on of block & structure 

work of the basement
1 0 .8 1 0 .8 1 0 .8 1 0 .8 1 0 .8 1 0 .8 1 0 .8 1 0 .8 1 0 .8 1 0 .8

108.3726

5 Super structures of all the blocks
2 1 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21

588.3084

6 Brick Work in Supper structure
2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3 2 .3

77.409

7
Fixing of the railings wooden door 

window frame etc.
2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5 2 .5

77.409

8 The internal and  external plaster 
4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1 4 .1

139.3362

9
Fixing of floor �les work and wall �le 

works in flats & common area
2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8 2 .8

92.8908

10
Wooden door shu�ers & aluminum 

door window shu�ers
1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8

92.8908

11 Internal elec�cal & Plumbing Work
2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4 2 .4

139.3362

12
Internal & extranal Finishing with 

paint, polish
0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6 0 .8 6

30.9636

13
Installa�ons of elec�rcal MCB and CP 

fi�ng and china wares
2 .2 1 2 .2 1 2 .2 1 2 .2 1 2 .2 1 2 .2 1 2 .2 1 2 .2 1 2 .2 1 2 .2 1 2 .2 1 2 .2 1 2 .2 1 2 .2 1

30.9636

14
Installa�on of li�, fire figh�ng system 

and security systems
3 .3 2 3 .3 2 3 .3 2 3 .3 2 3 .3 2 3 .3 2 3 .3 2 3 .3 2 3 .3 2 3 .3 2 3 .3 2 3 .3 2 3 .3 2 3 .3 2

46.4454

15 Miscelaneous Finishing & other work

2 .5 8 2 .5 8 2 .5 8 2 .5 8 2 .5 8 2 .5 8 2 .5 8 2 .5 8 2 .5 8 2 .5 8 2 .5 8 2 .5 8

30.9636

18 Occupancy & possession

Month vise Requirement Fund (Lakh) 1548.268.2 73.9 31.8 33.673.9 73.9 73.9 73.9 73.9

Jun-20

38.7 41.8 37.2 29.4 21.7 24.1 57.7 46.9 51.5 63.2 68.2 68.2 68.2

Jan-20 May-20Jun-19 Jul-19 Feb-20 Mar-20 Apr-20Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Apr-21

33.6

Dec-20 Jan-21 Feb-21 Mar-21 May-21 Jun-21

33.6

Jul-21 Aug-21

33.6 26.5 15.8

Sep-21 Oct-21 Nov-21 Dec-21

17.420.2 20.2 20.2

Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22

PROJECT:- DRAWING FOR THE PROPOSED AFFORDABLE HOUSING ( PMAY ) PROJECT "JAGDISHPURAM" AT KHASRA NO. - 1207M VILLAGE NOOR NAGAR GHAZIABAD ( U.P. )

BAR CHART  FOR COMMERCIAL BUILDING

Nov-22 Dec-22

21.2 21.2 21.2 11.9 8.4 5.28.4 13.5 6.9 5.2 5.2 5.2



Sr.No. ACTIVITY
Ac�vity cost  in 

lakh

1
Land leveling & construc�on of the site 

office & sales office
2.0 2.0 2.0 2.0

7.94

2 Excava�on of tower & non tower area
5.3 5.3 5.3

15.88

3
PCC of the founda�ons of the tower & 

non tower area
11.9 11.9

23.82

4
The founda�on of block & structure 

work of the basement
6.2 6.2 6.2 6.2 6.2 6.2 6.2 6.2 6.2

55.58

5 Super structures of all the blocks
11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11

301.72

6 Brick Work in Supper structure
1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8

39.7

7
Fixing of the railings wooden door 

window frame etc.
2.6 2.6 2.6 2.6 2.6 2.6 2.6 2.6 2.6 2.6 2.6 2.6 2.6 2.6 2.6

39.7

8 The internal and  external plaster 
3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0

71.46

9
Fixing of floor �les work and wall �le 

works in flats & common area
3.4 3.4 3.4 3.4 3.4 3.4 3.4 3.4 3.4 3.4 3.4 3.4 3.4 3.4

47.64

10
Wooden door shu�ers & aluminum 

door window shu�ers
2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5

47.64

11 Internal elec�cal & Plumbing Work
2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4

71.46

12
Internal & extranal Finishing with 

paint, polish
0.93 0.93 0.93 0.93 0.93 0.93 0.93 0.93 0.93 0.93 0.93 0.93 0.93 0.93 0.93 0.93 0.93

15.88

13
Installa�ons of elec�rcal MCB and CP 

fi�ng and china wares
0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79

15.88

14
Installa�on of li�, fire figh�ng system 

and security systems
1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70

23.82

15 Miscelaneous Finishing & other work

0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64

15.88

18 Occupancy & possession

Month vise Requirement Fund (Lakh) 79452.4 30.5 12.5 3.161.1 61.1 61.1 61.1 61.1

Jun-20

14.6 39.3 12.4 12.4 12.4 12.4 26.3 26.3 29.3 32.3 35.9 38.7 43.8 52.4

Jan-20 Feb-20 Mar-20 Apr-20 May-20Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Apr-21

1.6

PROJECT:- DRAWING FOR THE PROPOSED AFFORDABLE HOUSING ( PMAY ) PROJECT "JAGDISHPURAM" AT KHASRA NO. - 1207M VILLAGE NOOR NAGAR GHAZIABAD ( U.P. )

BAR CHART  FOR TOWER -A (EWS)

Dec-20 Jan-21 Feb-21 Mar-21Jul-20 Aug-20 Sep-20 Oct-20 Nov-20May-19 Jun-19 Jul-19



Sr.No. ACTIVITY
Ac�vity cost  in 

lakh

1
Land leveling & construc�on of the 

site office & sales office
3 .2 3 .2 3 .2 3 .2

12.8083

2 Excava�on of tower & non tower area
8 .5 8 .5 8 .5

25.6166

3
PCC of the founda�ons of the tower & 

non tower area
9 .6 9 .6 9 .6 9 .6

38.4249

4
The founda�on of block & structure 

work of the basement
6 .9 6 .9 6 .9 6 .9 6 .9 6 .9 6 .9 6 .9 6 .9 6 .9 6 .9 6 .9 6 .9

89.6581

5 Super structures of all the blocks
1 4 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14

486.7154

6 Brick Work in Supper structure
2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1 2 .1

64.0415

7
Fixing of the railings wooden door 

window frame etc.
2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2

64.0415

8 The internal and  external plaster 
3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8

115.2747

9
Fixing of floor �les work and wall �le 

works in flats & common area
3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8 3 .8

76.8498

10
Wooden door shu�ers & aluminum 

door window shu�ers
5 .1 5 .1 5 .1 5 .1 5 .1 5 .1 5 .1 5 .1 5 .1 5 .1 5 .1 5 .1 5 .1 5 .1 5 .1

76.8498

11 Internal elec�cal & Plumbing Work
1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8 1 .8

115.2747

12
Internal & extranal Finishing with 

paint, polish
0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9 0 .9 9

25.6166

13
Installa�ons of elec�rcal MCB and CP 

fi�ng and china wares
1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3

25.6166

14
Installa�on of li�, fire figh�ng system 

and security systems
2 .1 3 2 .1 3 2 .1 3 2 .1 3 2 .1 3 2 .1 3 2 .1 3 2 .1 3 2 .1 3 2 .1 3 2 .1 3 2 .1 3 2 .1 3 2 .1 3 2 .1 3 2 .1 3 2 .1 3 2 .1 3

38.4249

15 Miscelaneous Finishing & other work

1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3 1 .8 3

25.6166

18 Occupancy & possession

Month vise Requirement Fund (Lakh) 1280.8

PROJECT:- DRAWING FOR THE PROPOSED AFFORDABLE HOUSING ( PMAY ) PROJECT "JAGDISHPURAM" AT KHASRA NO. - 1207M VILLAGE NOOR NAGAR GHAZIABAD ( U.P. )

BAR CHART  FOR TOWER-B (RESIDENCIAL BUILDING)

Nov-22 Dec-22

48.6 48.6 56.3 27.7 37.9 22.043.5 39.3 37.1 27.2 27.2 27.2

Jun-22 Jul-22 Aug-22 Sep-22 Oct-22Jan-22 Feb-22 Mar-22 Apr-22 May-22Sep-21 Oct-21 Nov-21 Dec-21

48.648.6 48.6 48.6

May-21 Jun-21

36.5

Jul-21 Aug-21

48.6 48.6 48.6

Apr-21

36.5

Dec-20 Jan-21 Feb-21 Mar-21Jul-20 Aug-20 Sep-20 Oct-20 Nov-20Jun-20

6.4 23.5 27.8

May-20Apr-20

33.0 39.1 32.2 32.213.8 13.8 13.8 46.0 46.0

Aug-23 Sep-23 Oct-23Jan-23 Feb-23 Mar-23 Apr-23 May-23 Nov-23 Dec-23

9.8 9.8 9.8 9.8 9.8 13.5 7.9 7.9 7.9 3.7 3.7 3.7

Jun-23 Jul-23



Sr.No. ACTIVITY
Ac�vity cost  in 

lakh

1
Land leveling & construc�on of the 

site office & sales office
4 .0 4 .0 4 .0 4 .0

15.8584

2 Excava�on of tower & non tower area
1 0 .6 1 0 .6 1 0 .6

31.7168

3
PCC of the founda�ons of the tower & 

non tower area
1 1 .9 1 1 .9 1 1 .9 1 1 .9

47.5752

4
The founda�on of block & structure 

work of the basement
8 .5 8 .5 8 .5 8 .5 8 .5 8 .5 8 .5 8 .5 8 .5 8 .5 8 .5 8 .5 8 .5

111.0088

5 Super structures of all the blocks
1 8 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18

602.6192

6 Brick Work in Supper structure
2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6 2 .6

79.292

7
Fixing of the railings wooden door 

window frame etc.
2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7 2 .7

79.292

8 The internal and  external plaster 
4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8

142.7256

9
Fixing of floor �les work and wall �le 

works in flats & common area
4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8 4 .8

95.1504

10
Wooden door shu�ers & aluminum 

door window shu�ers
6 .3 6 .3 6 .3 6 .3 6 .3 6 .3 6 .3 6 .3 6 .3 6 .3 6 .3 6 .3 6 .3 6 .3 6 .3

95.1504

11 Internal elec�cal & Plumbing Work
2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2 2 .2

142.7256

12
Internal & extranal Finishing with 

paint, polish
1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2 1 .2 2

31.7168

13
Installa�ons of elec�rcal MCB and CP 

fi�ng and china wares
2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7

31.7168

14
Installa�on of li�, fire figh�ng system 

and security systems
2 .6 4 2 .6 4 2 .6 4 2 .6 4 2 .6 4 2 .6 4 2 .6 4 2 .6 4 2 .6 4 2 .6 4 2 .6 4 2 .6 4 2 .6 4 2 .6 4 2 .6 4 2 .6 4 2 .6 4 2 .6 4

47.5752

15 Miscelaneous Finishing & other work

2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7 2 .2 7

31.7168

18 Occupancy & possession

4.0 4.0 14.5 14.5 22.5 11.9 20.4 20.4 8.5 8.5 8.5 8.5 8.5 8.5 28.5 28.5 28.5 28.5 28.5 20.0 20.0 20.0 20.0 20.0 22.6 22.6 22.6 22.6 30.1 30.1 30.1 30.1 30.1 30.1 30.1 30.1 30.1 30.1 30.1 30.1 30.1 30.1 30.1 30.1 30.1 30.1 34.8 34.8 17.1 17.1 23.5 23.5 27.0 27.0 24.3 24.3 24.3 21.6 16.8 16.8 16.8 16.8 16.8 16.8 16.8 10.5 6.1 6.1 6.1 6.1 6.1 6.1 6.1 6.1 6.1 6.1 8.4 8.4 4.9 4.9 4.9 4.9 4.9 4.9 2.3 2.3 2.3 2.3 2.3 2.3

Month vise Requirement Fund (Lakh) 1585.8

PROJECT:- DRAWING FOR THE PROPOSED AFFORDABLE HOUSING ( PMAY ) PROJECT "JAGDISHPURAM" AT KHASRA NO. - 1207M VILLAGE NOOR NAGAR GHAZIABAD ( U.P. )

BAR CHART  FOR BLOCK-C (RESIDENCIAL BUILDING)

Feb-23 Mar-23

60.2 60.2 69.7 34.2 46.9 27.353.9 48.6 45.9 33.6 33.6 33.6

Sep-22 Oct-22 Nov-22 Dec-22 Jan-23Apr-22 May-22 Jun-22 Jul-22 Aug-22Dec-21 Jan-22 Feb-22 Mar-22

60.260.2 60.2 60.2

Aug-21 Sep-21

45.2

Oct-21 Nov-21

60.2 60.2 60.2

Jul-21

45.2

Mar-21 Apr-21 May-21 Jun-21Oct-20 Nov-20 Dec-20 Jan-21 Feb-21Sep-20

7.9 29.1 34.4

Aug-20Jul-20

40.9 48.4 39.9 39.917.1 17.1 17.1 57.0 57.0

Nov-23 Dec-23 Jan-24Apr-23 May-23 Jun-23 Jul-23 Aug-23 Feb-24 Mar-24

12.2 12.2 12.2 12.2 12.2 16.7 9.8 9.8 9.8 4.5 4.5 4.5

Sep-23 Oct-23


