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HANDING OVER OF SITE

’ Construction of 931 (GF)DU'’s including '
NAME OF THE WORK Infra structure works in 7 selected slums
Of Jayanagara Chamarajapete and
Chikkapete Bangalore under PMAY-

HFA(Urban) Phase-111

, | AGREEMENT NO:
36/2017-13 Dated 21.05.2018

SN
3 J 01) KSDB/Co mmr/T D-Z!PMAY-HFAI
. WORK ORDER NO & DATE Phasc-S!WO/ZOlT-lS!?S,

Dated: 21.05.2018. |

1

L-t .ENTRUSTMENT COST Rs.5273.81 Lakhs
— TMONTHLY STIPULATED -
5 | PROGRESS Rs.219.74 Lakhs |

M/s Magyarick Holdings and Investments
Private Limited, Class 1 Contractor,
No:78/1,New K.R.Road, Basavanagudi,
Bangalore-560004
DATE OF HANDING OVER
SITE Dt : 18.06.2018
8 | PROJECT DURATION - 24 months
DUE DATE FOR COMPLETION
OF WORK. 17.06.2020
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6 | NAME OF AGENCY

HANDED OVER BY . TAKEN/VER BY
~ (Maligaiah)

ﬁmNGINEER M/s Mewarj¢k H ing% grlh %‘Svéstments

No:1, Sub-Division rivate Limited,
KSDB, Bangalore ; Class I Contarctor

Se——
ASSISTANT EXECUTIVE ENGINEER
No:1, Sub-Division, KSDB,
Bangalore

o



