

Form-Ex2

**Architect's Certificate for Pending Work as of Date
(Project Extension)
[Karnataka Real Estate Regulatory Authority
(Real Estate (Regulation & Development) Rules, 2017)]**

RERA No. : PRM/KA/RERA/1251/310/PR/190626/002629
Project Name : GP ADITYA
Promoter Name : VIJAYA LAKSHMI CONSTRUCTIONS

To
The **VIJAYA LAKSHMI CONSTRUCTIONS**
#90/4, CHOKKANAHALLI,
THANISANDRA MAIN ROAD
YELAHANKA, JAKKUR WARD,
BENGALURU URBAN, KARNATAKA-560064.

Subject: Certificate for a percentage of completion of development of the Project GP ADITYA.

Sir,

I/ We **FWD ARCHITECTS** have undertaken the assignment of certifying the percentage of completion of development of **GP ADITYA** bearing Registration Number **PRM/KA/RERA/1251/310/PR/190626/002629**.

I hereby certify that **15%** of the work is Pending.

The Percentage of work pending is mentioned below:

Sl.No	Particulars	Percentage Remaining	Duration Needed to Complete
1	Overall Work done in percentage to date	15%	12 Months
2	Percentage of Interior Works Complete	NA	-
3	Percentage of Exterior Works Complete	80%	4 Months
4	Percentage of Amenities Complete	80%	6 Months

5	Percentage of Common Areas Complete	60%	2 Month
6	Any other work done details	NA	-

Yours Faithfully,
Signature & Name of Architect.

For FWD Architects
(BV Narendranath Reddy)
Architect
Regn No. CA/2009/45804

Address: #21/1, 4th Main,
BEML Layout, Near Venkateshwara Temple,
Thubarahalli, Bangalore-560066
Website : www.fwdarchitects.com
Email ID: info@fwdarchitects.com

Place: Bangalore.
Date: 04/01/2023.