

**Form-Ex6**  
**Engineer's Certificate for Pending Work As On Date**  
**(Project Extension)**  
**[Karnataka Real Estate Regulatory Authority (Real**  
**Estate (Regulation & Development) Rules, 2017)]**

RERA No PRM/KA/RERA/1251/308/PR/191130/003042

Project Name: SOWPARNIKA PRAGATI

Promoter Name SOWPARNIKA PROJECTS AND INFRASTRUCTURE PRIVATE LIMITED

To,

The SOWPARNIKA PRAGATI, SY. NO. 113/2, ITTANGUR VILLAGE, SARJAPUR HOBLI, ANEKAL TALUK, ANEKAL BANGALORE URBAN, KARNATAKA.

**Subject:** Certificate for percentage of pending work to be done for Completion of SOWPARNIKA PRAGATI

**Sir,**


I/ We Vaibhav Kumar J G have undertaken assignment of certifying the percentage of pending work to be done for Completion for Development of Sowparnika Pragati bearing Registration Number PRM/KA/RERA/1251/308/PR/191130/003042

I/We hereby certify that 83.51% of work is pending.

The percentage of work to be done is mentioned below.

SL No	Particulars	Percentage remaining	Duration needed to Complete
1	Overall Work to be done in percentage	.....83.51. %	..12 months
2	Percentage of Civil Works yet to complete	.....83.51. %	..12 months
3	Any other Pending work details	.... ..NIL... %	..12 months

Yours faithfully,

  
**Vaibhav Kumar J Galagali**  
B.E(Civil), M.Tech (Structures), MBA (Operations)  
BBMP Licensed Structural Engineer  
Reg. No. BCC/BL-3.6 SE-136/2013/2014

Name and Signature of the Engineer  
Address: #185, 60ft. Rd, CQAL layout,  
Sahakarnagar B'lore: -92  
Contact No.: 9148967403  
Email id: vaibhav@sowparnika.com

Date: 27-02-2023

Place: Bangalore