

Table A

Building /Wing Number

Sr. No.	Tasks /Activity	Percentage of Work Done		
		Row House 1	Row House 2	Row House3
1	Excavation	0%	0%	0%
2	number of Basement(s) and Plinth	0%	0%	0%
3	0 number of Podiums	0%	0%	0%
4	Stilt Floor	0%	0%	0%
5	16 number of Slabs of Super Structure	0%	0%	0%
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	0%	0%	0%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0%	0%	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0%	0%	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	0%	0%	0%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	0%	0%	0%