

Form -Ex2

**Architect's Certificate for Pending Work as On Date
(Project Extension)**

**[Karnataka Real Estate Regulatory Authority
(Real Estate (Regulation & Development) Rules, 2017)]**

RERA No: PRM/KA/RERA/1251/310/PR/180503/001564
Project Name SOWPARNIKA PRANATHI
Promoter Name SOWPARNIKA PROJECTS AND INFRASTRUCTURE PRIVATE LIMITED

To
The SOWPARNIKA PRANATHI, SY. NO.28/17, RE-SY NO.28/17-A KUMBALAGODU VILLAGE,
Kengeri Hobli, Bangalore South Taluk Bengaluru Urban, Karnataka.

Subject: Certificate for percentage of Completion of Development of Sowparnika Pranathi

Sir,

I/ We Maniraj have undertaken assignment of certifying the percentage of pending work to be done for Completion for Development of Sowparnika Pranathi bearing Registration no PRM/KA/RERA/1251/310/PR/180503/001564

I/We hereby certify that 66.56% of work is pending.

The percentage of work done so far is mentioned below

SL No	Particulars	Percentage remaining	Duration needed to Complete
1	Overall Work to be done in percentage	 66.56. %	12 months
2	Percentage of interior Works to Complete	 0.. %	12 months
3	Percentage of Exterior Works to Complete	0...%	12 months
4	Percentage of Amenities to Complete	0...%	12 months
5	Percentage of Common areas to Complete	0...%	12 months
6	Any other work to be done details	0...%	12 months

Yours Faithfully,



MANIRAJ D
License No: CA/2011/51695
#750, 1st Main Road, C- Block,
AECS Layout, Bangalore -37
Contact No: 8951986837
Email: maniraj@sowparnika.com

Place: Bangalore
Date: 27/04/2023