

Form-Ex6
Engineer's Certificate for Pending Work as On Date
(Project Extension)
[Karnataka Real Estate Regulatory Authority (Real
Estate (Regulation & Development) Rules, 2017)]

RERA No PRM/KA/RERA/1251/310/PR/180503/001564

Project Name: SOWPARNIKA PRANATHI

Promoter Name SOWPARNIKA PROJECTS AND INFRASTRUCTURE PRIVATE LIMITED

To,

The SOWPARNIKA PRANATHI, SY. NO.28/17, RE-SY NO.28/17-A KUMBALAGODU VILLAGE, KENGERI HOBLI, BANGALORE SOUTH TALUK BENGALURU URBAN, KARNATAKA.

Subject: Certificate for percentage of pending work to be done for Completion of SOWPARNIKA PRANATHI

Sir,

I/ We Vaibhav Kumar J G have undertaken assignment of certifying the percentage of pending work to be done for Completion for Development of Sowparnika Pranathi bearing Registration Number PRM/KA/RERA/1251/310/PR/180503/001564

I/We hereby certify that 66.56% of work is pending.

The percentage of work to be done is mentioned below.

SL No	Particulars	Percentage remaining	Duration needed to Complete
1	Overall Work to be done in percentage	66.56. %	..12 months
2	Percentage of Civil Works yet to complete	66.56. %	..12 months
3	Any other Pending work details	NIL... %	..12 months

Yours faithfully,


Vaibhav Kumar J Galagali
B.E(Civil), M.Tech (Structures), MBA (Operations)
BBMP Licensed Structural Engineer
Reg. No. BCC/BL-3.6 SE-136/2013/2014

Name and Signature of the Engineer
Address: #185, 60ft. Rd, CQAL layout,
Sahakarnagar B'lore: -92
Contact No.: 9148967403
Email id: vaibhav@sowparnika.com

Date: 27-04-2023

Place: Bangalore