

Real Estate Regulatory Authority, Karnataka
#1/14, 2nd Floor, Silver jubilee block, Unity Building, CSI Compound,
3rd Cross, Mission Road, Bengaluru - 560027

Form-Ex2
Architect's Certificate for Pending Work as on Date
(Project Extension)
[Karnataka Real Estate Regulatory Authority
(Real Estate (Regulation & Development) Rules, 2017)]

RERA Number : PRM/KA/RERA/1251/310/PR/181219/002235

Project Name : Habitat Aura

Promoter Name : HV VENTURES PROJECTS PVT LTD

To

The HV Ventures Projects Pvt Ltd,
Unit 7-9 , Ground Floor, Raheja Chambers,
#12, Museum Road ,Bangalore - 560001

Subject: Certificate for percentage of Completion of Development of **Habitat Aura**

Sir,

I, **Kusuma Reddy** have undertaken assignment of certifying the percentage of pending work to be done Completion for Development of Habitat Eden heights bearing Registration Number PRM/KA/RERA/1251/310/PR/181219/002235

I hereby certify that **35%** of work is pending.

The percentage of work done so far is mentioned below:

Sl.No	Particulars	Percentage Remaining	Duration needed to Complete
1	Overall Work done in percentage	35%	365 days
2	Percentage of Interior Works to Complete	40%	240 days
3	Percentage of Exterior Works to Complete	25 %	200 days
4	Percentage of Amenities to Complete	70%	270 days
5	Percentage of Common areas to Complete	25%	300 days
6	Any other work to be done details	-	

Yours Faithfully,



KUSUMA REDDY

Contact No.: 9880244410

Email id: kusumareddyn@gmail.com

COA No: CA/2007/39408

Place: Bangalore

Date: 30.09.2023