

Form-Exl
Architect's Certificate for Status of Work as On Date
(Project Extension)
[Karnataka Real Estate Regulatory Authority
(Real Estate (Regulation & Development) Rules, 2017)]

RERA No PRM/KA/RERA/1251/310/PR/180503/001564.
Project Name SOWPARNIKA PRANATHI
Promoter Name SOWPARNIKA PROJECTS AND INFRASTRUCTURE PRIVATE LIMITED

To

The SOWPARNIKA PROJECTS AND INFRASTRUCTURE PRIVATE LIMITED, SOWPARNIKA PRANATHI, SY. NO.28/17, RE-SY NO.28/17-A KUMBALAGODU VILLAGE, KENGERI HOBLI, BANGALORE SOUTH TALUK BENGALURU URBAN, KARNATAKA

Subject: Certificate for percentage of Completion of Development of Sowparnika Pranathi

Sir,

I/ We Maniraj have undertaken assignment of certifying the percentage of Completion for Development of Sowparnika Pranathi bearing Registration Number PRM/ KA/RERA /1251/310/ PR/180503/001564.

I/We hereby certify that 33.44% of work is complete as on 27/04/2023 and 66.56 % of work is pending.

The percentage of work done so far is mentioned below.

Sl. No	Particulars	Completion status
1	Overall Work done in percentage till date	33.44..%
2	Percentage of Interior Works Complete	0.%
3	Percentage of Exterior Works Complete	0...%
4	Percentage of Amenities Complete	0..%
5	Percentage of Common areas Complete	0..%
6	Any other work done details	0..%

Yours Faithfully,



MANIRAJ D
License No: CA/2011/51695
#750, 1st Main Road, C- Block,
AECS Layout, Bangalore -37
Contact No : 8951986837
Email: maniraj@sowparnika.com

Place: Bangalore

Date: 27/04/2023