

**[KARNATAKA REAL ESTATE REGULATORY AUTHORITY
(Real Estate (Regulation & Development) Rules, 2017)]**

**ENGINEER'S CERTIFICATE FOR STATUS OF WORK AS ON DATE
(Project Extension)**

RERA No. : PRM/KA/RERA/1251/472/PR/181122/002177

Project Name : Flowing tree

Promoter Name : Axis Concepts Capstone Pvt. Ltd.

To,

The Axis Concepts Capstone Private Limited
No.27, Capstone House, Gangadhara Chetty Road,
Near Sivanchetti Garden,
Bangalore, 560042.

Subject: Certificate for Percentage of Completion of Development of Flowing Tree Project

Sir,

I Anand Kumar C prop.M/S GCA Cost Consultants have undertaken assignment of certifying the percentage of Completion for Development of Flowing Tree Project bearing Registration Number F-1269050

I hereby certify that 2 % of work is pending.

The percentage of work done so far is mentioned below

Sl. No	Particulars	Percentage Remaining	Completion status
1	Overall Work done in percentage till date	2%	12 months
2	Percentage of Civil Works Complete	1%	12 months
3	Any other work done details/ External Development	1%	12 months
4			
5			


ANAND KUMAR. C, BE, MRICS
Chartered Engineer & Regd. (Govt.) Valuers
404, 4th Floor, 5th Main Road, East of NGEF,
Kasturinagar, Ramamurthy Nagar Main Road,
Bangalore - 560 016. Ph: 080 422 877 05

Yours faithfully

Anand Kumar C

License No: F-1269050

Registration No.: 9900952006

Email id: anand@gcaconsultants.in

Date: 20th Dec. 2023

Place: Bangalore.