

Form -EX-2 ARCHITECT'S CERTIFICATE FOR PENDING WORK AS ON DATE (Project Extension) [KARNATAKA REAL ESTATE REGULATORY AUTHORITY (Real Estate (Regulation & Development) Rules, 2017)]

RERA No PRM/KA/RERA/1251/446/PR/180808/001979
Project Name Leaves & Lives Phase 1
Promoter Name APG Intelli Homes Private Limited

To APG Intelli Homes Private Limited Assetz House, No.30 Crescent Road Bangalore-560001

Subject: Certificate for percentage of Pending work of Development of Leaves & Lives Phase 1

I, M/s Architecture Paradigm, have undertaken assignment of certifying the percentage of Pending work to be done for Completion for Development of Leaves & Lives Phase 1 bearing Registration Number PRM/KA/RERA/1251/446/PR/180808/001979.

I/We hereby certify that 56% of work is pending.

The percentage of work done so far is mentioned below.

SI. No	Particulars	Percentage remaining	Duration needed to Complete
1	Overall Work to be done in percentage	56%	11Months15Days
2	Percentage of Interior Works to Complete	90%	11Months 00Days
3	Percentage of Exterior Works to Complete	94%	11 Months 00Days
4	Percentage of Amenities to Complete	40%	11 Months15 Days
5	Percentage of Common areas to Complete	70%	11 Months 15Days
6	Any other work to be done details	NA	Not applicable

Yours Faithfully,

Manoj Ladhad

License No.: CA/2012/55922

Address: #26 4th B Cross Koramangala Industrial Layout, Off Hosur Road Koramangala Bangalore-95

Koramangala Bangalore-s Contact No. 9845163325

Email id:manoj@architectureparadigm.com

ORE-95

Place:Bengaluru Place:18-02-2022