



KARNATAKA REAL ESTATE REGULATORY AUTHORITY
(Real Estate (Regulation & Development) Rules, 2017)

Form-Ex6
ENGINEER'S CERTIFICATE FOR PENDING WORK AS ON DATE
(Project Extension)

RERA/381/0222

22.02.2022

RERA No PRM/KA/RERA/1251/446/PR/180808/001979
Project Name Leaves & Lives Phase 1
Promoter Name APG Intelli Homes Private Limited

To,
APG Intelli Homes Private Limited
Assetz House, No.30
Crescent Road
Bangalore-560001

Subject: Certificate for percentage of Pending work to be done of Development of Leaves & Lives Phase 1

Sir,

I/We R K MAKHIJA have undertaken assignment of certifying the percentage of Completion for Development of Leaves & Lives Phase 1 bearing Registration Number PRM/KA/RERA/1251/446/PR/180808/001979.

I/We hereby certify that 56% of work is pending.

The percentage of work to be done is mentioned below.

Sl. No	Particulars	Percentage remaining	Duration needed to Complete
1	Overall Work to be done in percentage	56%	11 Months 15 Days
2	Percentage of Civil Works yet to complete	23%	08 Months 00 Days
3	Any other Pending work details-Finishes	90%	11 Months 00 Days

Yours faithfully

Name and Signature of the Engineer: R. K. Makhija
License No. MIE-18381/10-06-1974.
Address: 739, Krishna Temple Road, 1st Stage, Indiranagar,
Bangalore 560038.
Phone 9845019567.
Email id: rk_makhija@yahoo.co.in
Website https://rkmakhija.in

R K MAKHIJA
CHARTERED ENGINEER
739, Sri Krishna Temple Road,
1st Stage, Indiranagar,
Bangalore - 560 038

INSTITUTION OF ENGINEERS
(INDIA), A CALCUTTA
M-18381 of 10.06.1974