

FORM – EX 6
Engineer's Certificate For Pending Work As on Date
(project Extension)
[Karnataka Real Estate Regulatory Authority
(Real Estate (Regulation & Development) Rules,2017)]

RERA No : PRM/KA/RERA/1251/446/PR/180601/001828
Project name :ISR ASHRITA
Promoter Name :ISR CONSTRUCTIONS PVT LTD.

To
ISR Constructions Pvt Ltd
No;245,19th Main, Sector 4, HSR Layout,
Bangalore-560102

Subject: Certificate for Percentage of pending work to be done for Completion of ISR ASHRITA Project.

Sir,

We M/s Landmark Architects and Engineers have undertaken assignment of certifying the percentage of Completion for Development of **ISR ASHRITA** bearing Registration Number **PRM/KA/RERA/1251/446/PR/180601/001828**.

We hereby certify that 19.35% of work is pending.
The Percentage of work done so far is mentioned below.

Sl No	Particulars	Percentage remaining	Duration Needed to Complete
1	Overall Work to be done in percentage till date	19.35%	6 Months
2	Percentage of civil works yet to complete	19.35%	6 Months
6	Any other Work done details	100%	6 MONTHS

Yours faithfully


PRAVEEN. BV
Reg No. BCC/BL-3.6E-3957 / 2014-15

PRAVEEN B V

Name and Signature of the Engineer
License No.: BCC/BL-3.6E 3957/2014-15
Address: #728, BTM 7th phase, Bangalore
Contact No.: 99642 46623
Email id: praveenbv1987@gmail.com

Date: 26/07/2021
Place: Bangalore