

Form-Ex2
Architect's Certificate for Pending Work as on Date
(Project Extension)
{Karnataka Real Estate Regulatory Authority
(Real Estate (Regulation & Development) Rules, 2017)}

RERA No. : PRM/KA/RERA/1251/310/PR/020822/005116
Project Name : CHAITRASHREE LIFESTYLE
Promoter Name : CHAITRASHREE DEVELOPERS

To
The Chaitrashree Developers,
No.70, OPP: Darshini Floorings,
Kaverinagar, Kathriguppe Main road,
BSK 3rd Statge, Bangalore – 560 085.

Subject: Certificate for percentage of Completion of Development of **CHAITRASHREE LIFESTYLE**

Sir,

We, **M/s Yukthi Consultants**, have undertaken assignment of certifying the Percentage of Completion for Development of **CHAITRASHREE LIFE STYLE** bearing Registration Number **PRM/KA/RERA/1251/310/PR/020822/005116**

We hereby certify that 55% of work is pending.

The percentage of work done so far is mentioned below.

Sl. No	Particulars	Percentage Remaining	Duration needed to Complete
1	Overall work to be done in Percentage	55%	8 Months 15days
2	Percentage of Interior Works to Complete	75%	8 Months 15days
3	Percentage of Exterior Works to Complete	70%	8 Months 15days
4	Percentage of Amenities to Complete	80%	8 Months 15days
5	Percentage of common areas to Complete	65%	8 Months 15days
6	Any other work to be done details		

Yours Faithfully

Signature & Name (in Block letter) of Architect

Place: Bangalore
Date: 17.07.2023


SIVA KUMAR. V, B.E.,
BCC/BL-3.6/E-0336/21-22
YUKTI

No. 82, 1st Floor, 21st Main,
B.S.K. II Stage, Bangalore - 560 070.

