

Form-Ex6
Engineer's Certificate for Pending Work As on Date
(Project Extension)
{Karnataka Real Estate Regulatory Authority
(Real Estate (Regulation & Development) Rules, 2017)}

RERA No. : PRM/KA/RERA/1251/310/PR/020822/005116
Project Name : CHAITRASHREE LIFESTYLE
Promoter Name : CHAITRASHREE DEVELOPERS

To
The Chaitrashree Developers,
No.70, OPP: Darshini Floorings,
Kaverinagar, Kathriguppe Main road,
BSK 3rd Stage, Bangalore – 560 085.

Subject: Certificate for percentage of pending work to be done for Completion of **CHAITRASHREE LIFESTYLE**

Sir,

We, **Indigo Consultants**, have undertaken assignment of certifying the Percentage of Completion for Development of **CHAITRASHREE LIFE STYLE** bearing Registration Number **PRM/KA/RERA/1251/310/PR/020822/005116**.

We hereby certify that 55% of work is pending.

The percentage of work done so far is mentioned below.

Sl. No	Particulars	Percentage Remaining	Duration needed to Complete
1	Overall work to be done in Percentage	55%	8 Months 15days
2	Percentage of Civil Works yet to Complete	25%	3 Months 15days
3	Any Other Pending work details		

Yours Faithfully

Signature & Name (in Block letter) of Architect

Place: Bangalore
Date: 17.07.2023

Srinivasa Rao
SRINIVASA RAO BOLIMUNTA
RCCL/BL-3.6/SE-0043/21-22

