

FORM – EX5
ENGINEER'S CERTIFICATE FOR STATUS OF WORK AS ON DATE
(Project Extension)
[KARNATAKA REAL ESTATE REGULATORY AUTHORITY
(Real Estate (Regulation & Development) Rules, 2017)]

RERA No. : PRM/KA/RERA/1251/309/PR/171014/000565
Project Name : The Presidential Tower
Promoter Name : Best Golden Developers Pvt. Ltd.,

To,
The Best Golden Developers Pvt. Ltd., No.8, Tumkur Road NH-4, Yeshwanthpur, Bengaluru Urban,
Karnataka – 560 022.

Subject: Certificate for percentage of pending work to be done for Completion of The Presidential Tower.

Sir,

I **Chandrashekar LR** have undertaken assignment of certifying the percentage of pending work to be done for Completion for Development of “**The Presidential Tower**” bearing Registration Number PRM/KA/RERA/1251/309/PR/171014/000565.

I hereby certify that **76.87%** of work is pending (as on **31.12.2021**)

The percentage of work to be done is mentioned below.

Sl. No	Particulars	Percentage remaining	Duration needed to Complete
1	Overall Work to be done in percentage	76.87%	473 days/months
2	Percentage of Civil Works yet to complete (Part A)	68.10%	473 days/months
3	Any other Pending work details (Part B)	91.14%	473 days/months

Yours faithfully,

Name and Signature of the Engineer

License No.: **BCC/BL-3.23/E-2001/2000-01**

Address: No. 516, Judicial Layout, 18th Main,
24th A cross, GKVK Post Bangalore-65

Contact No.: 9343771594

Email id: lrchandrashekar@rediffmail.com

Website link:

Date: 14.03.2022

Place: Bangalore