



CREDIBLE DESIGNS

Architects and Interior Designers

No. 4632/03/2017

Date : 14/11/2017.

To,
M/S.Ashapura Global Project
Shri.Mahendra J.Danani,Shri.Piyush M.Danani.
Shri.Nimesh H.Sejpal.
B/2,002 & 003,Asha Paradise,
Near Ram Mandir,Dawadi village Road,
Dombivali (E)

Sub : Certificate of percentage of completion of construction work of building of the the project (Maha RERA Regulation Number) situated on the land bearing S.No. 80,H.No.10/1,13,14,at village Golavali on demarcated by its boundaries (latitude and Longitude of the end points road to the West property of S.No.80,H.No.14,to the East side S.No.80,H.No.10/2,to the North side of the Kalyan Shill Road & S.No.80,H.No.10/3/1of the South side of division of Kalyan Municipal Corporation situated at village Golavali,Taluka Kalyan,Dist.Thane.admeasuring 2500.50 Sq.Mtrs. area being developed by M/S.Ashapura Global Corporation.

Sir,

I,Deepak B.Patil proprietor of CREDIBLE DESIGNS have undertaken assignment as Architect of certifying percentage of completion of construction work of the building of the project situated at land bearing S.,No.80,H.No.10/1,13,14 of division of Kalyan Dombivali Municipal Corpoation situated at Village Golavali, Taluka Kalyan,Dist.Thane. total land admeasuring 2500.50 Sq.Mtrs. area being developed by M/S.Ashapura Global Corporation.

1. 1.Followings technical professionals area appointed by Owner/Promoter:

- i. M/S.CREDIBLE DESIGNS(Shri.Deepak B.Patil.)as Architect
(previous architect M/S. URBAN DESIGNER Shri.V.S.Vaidya.)
- ii. Shri.Khasnis and Associates As structural consultant.
- iii MEP Consultants. N.A
- iii. Shri.Nimesh H.Sejpal. as site supervisor.

Based on site Inspection,with respect to each of the Building of the aforeside Real Estate Project, I certify that as on the date of this certificate,the percentage of work done for each building/wing of the Real Estate Project as registered wide no.NA and Maha RERA is as per table A herein below. The percentage of the work executed with respect to each of activity of the entire phase is detailed in table B.