

TABLE-A

Building /Wing Number C1 (Both wing's work same amount of work executed)

Sr. No. (1)	Tasks /Activity (2)	Percentage of work done (3)
1.	Excavation	0%
2.	<u>0/1</u> number of Basement(s) and Plinth	0%
3.	<u>0</u> number of Podiums	0%
4.	Stilt Floor	
5.	<u>5</u> number of Slabs of Super Structure	0%
6.	Internal Walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises.	0%
7.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises.	0%
8.	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts,Overhead and Underground Water Tanks.	0%
9.	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	0%
10.	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to obtain Occupation / Completion Certificate.	0%