



DATE-30.06.2018

TABLE-A
Project SARANG ORCHID
PLOT NO.35, SECTOR-R1, R&R POCKET NO.2, NODE-PUSHPAK NODE

Building-SARANG ORCHID

Sr No. (1)	Tasks/Activity (2)	Percentage of Work Done (3)
1	Excavation	0%
2	0 Basement	NA
	1 Plinth	0%
3	0 Podiums	NA
4	Stilt Floor	0%
5	5 Slabs of Super Structure	0%
6 (0%)	Internal Walls	0%
	Internal Plaster	0%
	Floorings Within Flats/Premises,	0%
	Doors And Windows To Each Of The Flat/Premises	0%
7 (0%)	Sanitary Fittings Within The Flat/Premises	0%
	Electrical Fittings Within The Flat/Premises	0%
8 (0%)	Staircases	0%
	Lifts Wells	0%
	Lobbies	0%
	Overhead Water Tanks	0%
	Underground Water Tanks	0%
9 (0%)	External Plumbing	0%
	External Plaster	0%
	Elevation	0%
	Completion Of Terraces With Waterproofing	0%
10 (0%)	Installation of Lifts,	0%
	Installation of Water Pumps	0%
	Fire Fighting Fittings and Equipment as per CFO NOC	NA
	Electrical fittings to common areas	0%
	Electro mechanical equipment	NA
	Compliance To conditions of Environment /CRZ NOC	NA
	Finishing to Entrance Lobby/s	0%
	Plinth Protection	NA
	Paving of Areas Appurtenant To Building/Wing,	0%
	Compound Wall	0%
	All Other Requirements As May Be Required To Obtain Occupation /Completion Certificate	NA