## morphogenesis

Design. Architecture. Excellence

## Form-Ex1 Architect's Certificate For Status Of Work As On Date. (Project Extension) KARNATAKA REAL ESTATE REGULATORY AUTHORITY (Real Estate (Regulation & Development) Rules, 2017)]

RERA No. : PRM/KA/RERA/1251/446/PR/200226/003304

Project Name : SUMADHURA CAPITOL TOWERS

Promoter Name: SUMADHURA CAPITOL TOWERS PVT LTD

To

The Sumadhura Capitol Towers Pvt Ltd., No 14&158, Pattandur Agarahara Village, KR Puram Hobli, Bangalore East Taluk, Bangalore-560066, Karnataka.

Subject: Certificate for percentage of Completion of Development of Sumadhura Capitol Towers

Sir.

We Morphogenesis Architects have undertaken assignment of certifying the percentage of Completion for Development of Sumadhura Capitol Towers bearing Registration Number PRM/KA/RERA/1251/446/PR/200226/003304.

I/We hereby certify that 89 % of work is complete as on 25.01.2023 and 11 % of work is pending.

The percentage of work done so far is mentioned below.

Sl. No	Particulars	Completion status
1	Overall Work done in percentage till date	89 %
2	Percentage of Interior Works Complete	90%
3	Percentage of Exterior Works Complete	84%
4	Percentage of Amenities Complete	88%
5	Percentage of Common areas Complete	90%
6	Any other work done details	93% (Facade)

Yours Faithfully,

Signature & Name (in Block letter) of Architect Behalf of Morphogenesis, Shaju Nanukuttan

License No.: CA/2013/61275 Address: 21/30, Prestige Craig House, Craig Park layout, MG Road,

Bengaluru, Karnataka 560001

Contact No.: 7022687981

Email: shaju.nanukuttan@morphogenesis.org Website link: www.morphogenesis.org

Place: Bengaluru Date: 02/02/2023

contact@morphogenesis.org | www.morphogenesis.org