

Form-Ex5
Engineer's Certificate For Status of Work As On Date
(Project Extension)
[Karnataka Real Estate Regulatory Authority
(Real Estate (Regulation & Development) Rules, 2017)]

RERA No :PRM/KA/RERA/1251/446/PR/200624/003465
Project Name :SALVINA
Promoter :SALVINA INFRACON
Name

To
SALVINA INFRACON
FLAT NO 401, SSV FLORA APARTMENT
'C'BLOCK,1ST MAIN AECS LAYOUT,
BENGALURUURBAN, KARNATAKA-560037.

Subject: Certificate for percentage of Completion of Development of SHIRIN


Sir,

I/ We SALVINA INFRACON have undertaken assignment of certifying the percentage of Completion for Development of SHIRIN bearing Registration Number PRM/KA/RERA/1251/446/PR/200624/003465 .

I/We hereby certify that 80% of work is complete as on 31/03/2023(Date) and 20% of work is pending.

The percentage of work done so far is mentioned below.

Sl. No	Particulars	Completion status
1	Overall Work done in percentage till date	80%
2	Percentage of Civil Works Complete	90%
3	Any other work done details	5%



Yours faithfully

RAMESH B. Ramesh B.

Name and Signature of the Engineer

Registration No.: BCCL/BL.3.6/SE-0204/20-21

Address: R N RESIDENCY, YELHANKA

BANGALORE-562157

Contact No.: 9900188802

Email: RAMESH.ENGINEER@HOTMAIL.COM

Date: 31.03.2023

Place: BANGALORE