

**[KARNATAKA REAL ESTATE REGULATORY AUTHORITY
(Real Estate (Regulation & Development) Rules, 2017)]**

**ARCHITECT'S CERTIFICATE FOR STATUS OF WORK AS ON DATE
(Project Extension)**

RERA No. : PRM/KA/RERA/1251/308/PR/210819/004281

Project Name : CASAGRAN FLORELLA Ph 2

Promoter Name: CASA GRANDE GARDEN CITY BUILDERS PVT LTD

Subject: Certificate for percentage of Completion of Development of **73%** of CASAGRAN FLORELLA Ph 2

Sir,

We **Shelter Group** have undertaken assignment of certifying the percentage of Completion for Development of CASAGRAN FLORELLA Ph 2


Bearing Registration Number PRM/KA/RERA/1251/308/PR/210819/004281

We hereby certify that **73%** of work is complete as on 15th August 2022 and **27%** of work is pending.

The percentage of work done so far is mentioned below.

Sl. No	Particulars	Completion Status
1	Overall Work done in percentage till date	73%
2	Percentage of Interior Works Complete	10%
3	Percentage of Exterior Works Complete	50%
4	Percentage of Amenities Complete	0%
5	Percentage of Common areas Complete	0%
6	Any other work done details	15%

Yours Faithfully,



Signature & Name (in Block letter) of Architect

License No.: BCC/BL 3-2-3/A-323/88-89

Address:

Contact No.: 9844019464

Email id: Sheltergroup2000@gmail.com

Website link:

SHELTER GROUP
ARCHITECTS & INTERIOR DESIGNERS
No. 23, Chinnappa Naidu Layout
Behind Nikhil & Co. Petrol Bunk
B.S.K. 3rd Stage, Bangalore-560 086

Place: Bengaluru

Date: 15th August 2022