

**[KARNATAKA REAL ESTATE REGULATORY AUTHORITY
(Real Estate (Regulation & Development) Rules, 2017)]**

**ENGINEER'S CERTIFICATE FOR PENDING WORK AS ON DATE
(Project Extension)**

RERA No. : PRM/KA/RERA/1250/304/PR/180130/001424
Project Name : AASHRAYAA ECO CITY
Promoter Name: D RAJ GOPAL & M PADMANABHA REDDY

To
AASHRAYAA PROJECTS
NO4, 9th Main,
13th Cross, HSR Layout Sector -6
Bangalore -560102

Subject: Certificate for percentage of pending work to be done for Completion of
M/s. AASHRAYAA ECO CITY

Sir,

I/ We_____ have undertaken assignment of certifying the percentage of pending work to be done for Completion for Development of AASHRAYAA ECO CITY bearing Registration Number PRM/KA/RERA/1250/304/PR/180130/001424

I/We hereby certify that 41% of work is pending.

The percentage of work to be done is mentioned below.

Sl. No	Particulars	Percentage remaining	Duration needed to Complete
1	Overall Work done in percentage till date	59%	9 Months
2	Completion of Water line connection & STP work	100%	4 Months
3	Completion of BT for Roads	100%	4 Months
4	Completion of Park Development	100%	5 Months
5	BT Road	100%	4 Months

Yours faithfully,

Name and Signature of the Engineer

License No. : _____

Address: _____

Contact No.: _____

Email id: to.prairya@gmail.com

Date:

Place:

**[KARNATAKA REAL ESTATE REGULATORY AUTHORITY
(Real Estate (Regulation & Development) Rules, 2017)]**

**ENGINEER'S CERTIFICATE FOR STATUS OF WORK AS ON DATE
(Project Extension)**

RERA No. : PRM/KA/RERA/1250/304/PR/180130/001424
Project Name : **AASHRAYAA ECO CITY**
Promoter Name : D RAJA GOPAL & M PADMANABHA REDDY

To
AASHRAYAA PROJECTS
NO4, 9th Main,
13th Cross, HSR Layout Sector -6
Bangalore -560102

Subject: Certificate for percentage of Completion of Development of AASHRAYAA ECO CITY

Sir,
I/ We _____ have undertaken assignment of certifying the percentage of Completion for Development of AASHRAYAA ECO CITY bearing Registration Number PRM/KA/RERA/1250/304/PR/180130/001424.

I/We hereby certify that 41% of work is complete as on 5-12-2018 and 59% of work is pending.

The percentage of work done so far is mentioned below.

Sl. No	Particulars	Completion status
1	Overall Work done in percentage till date	41%

Yours faithfully,




Name and Signature of the Engineer

License No.:

Address:

Contact No.: 9960196183

Email id: P.p.k.rnfr@gmail.com

Website link:

Date:

Place: