

Form -Ex2

**Architect's Certificate for Pending Work as On Date
(Project Extension)**

**[Karnataka Real Estate Regulatory Authority
(Real Estate (Regulation & Development) Rules, 2017)]**

RERA No: PRM/KA/RERA/1251/308/PR/191130/003042
Project Name SOWPARNIKA PRAGATI
Promoter Name SOWPARNIKA PROJECTS AND INFRASTRUCTURE PRIVATE LIMITED

To
The SOWPARNIKA PRAGATI, SY. NO. 113/2, ITTANGUR VILLAGE, SARJAPUR HOBLI, ANEKAL
TALUK, ANEKAL BANGALORE URBAN, KARNATAKA.

Subject: Certificate for percentage of Completion of Development of Sowparnika Pragati

Sir,

I/ We Maniraj have undertaken assignment of certifying the percentage of pending work to be done for Completion for Development of Sowparnika Pragati bearing Registration no PRM/KA/RERA/1251/308/PR/191130/003042.

I/We hereby certify that 83.51% of work is pending.

The percentage of work done so far is mentioned below

SL No	Particulars	Percentage remaining	Duration needed to Complete
1	Overall Work to be done in percentage	83.51 .%	12 months
2	Percentage of interior Works to Complete	 0..%	12 months
3	Percentage of Exterior Works to Complete	0...%	12 months
4	Percentage of Amenities to Complete	0...%	12 months
5	Percentage of Common areas to Complete	0...%	12 months
6	Any other work to be done details	0...%	12 months

Yours Faithfully,



MANIRAJ D
License No: CA/2011/51695
#750, 1st Main Road, C- Block,
AECS Layout, Bangalore -37
Contact No: 8951986837
Email: maniraj@sowparnika.com

Place: Bangalore
Date: 27/02/2023