

Form-Ex1

Architect's Certificate For Status Of Work As On Date (Project Extension)[Karnataka Real Estate Regulatory Authority (Real Estate (Regulation & Development) Rules, 2017)]

RERA no. PRM/KA/RERA/1251/310/PR/190305/002472

Project Name – Torino

Promoter Name – Suadela Constructions Pvt.Ltd.

M/s.Suadela Construction Pvt Ltd,

Akshay Nagar, Adjacent Hulimavu Lake,Begur Hoble, OFF Bannerghatta Road, Bangalore South – 560068

Subject: Certificate for percentage of Completion of Development of Torino

Sir,

I Nikhil V Dharap have undertaken assignment of certifying the percentage of Completion for Development of Torino bearing Registration No PRM/KA/RERA/1251/310/PR/190305/002472

I hereby certify that 85.00 % of work is complete as on 31 Jul' 22 and 15.00 % of work is pending. The Percentage of work done so far is mentioned below –

Sl. No	Particulars	Completion status
1	Overall Work done in percentage till date	85.00%
2	Percentage of Interior Works Complete	82.00%
3	Percentage of Exterior Works Complete	82.00%
4	Percentage of Amenities Complete	80.00%
5	Percentage of Common areas Complete	80.00%
6	Any other work done details	NA

Yours Faithfully,

Signature & Name of Architect : NIKHIL VINOD DHARAP

License No : CA/2007/41243

Mr. NIKHIL V DHARAP
ARCHITECT

CA/2007/41243

Address : 201, Ambience Building, Prestige Garden, Nitin Company, Thane (W)

Contact No : 773808703/9820157203

Email id : nikhil.dharap@houseofhiranandani.com

Website link :

Date : 31/07/2022

Place : Mumbai