

Form-EX6
Engineer's Certificate For Pending Work As On Date
(Project Extension)
[Karnataka Real Estate Regulatory Authority
(Real Estate (Regulation & Development) Rules, 2017)]

RERA No. : PRM/KA/RERA/1268/378/PR/200123/003232
Project Name : **Brigade Sapphire**
Promoter Name: Brigade Enterprises Ltd

To
Brigade Enterprises Ltd
29th & 30th Floor, World Trade Centre,
26/1, Dr.Rajkumar Road, Malleswaram-Rajajinagar,
Bangalore - 560055),

Subject: Certificate for Percentage of pending work to be done for Completion of **Brigade Sapphire**.


Sir,

I Sharath Kumar K M have undertaken assignment of certifying Percentage of pending work to be done for Completion for Development of Brigade Sapphire bearing Registration Number **PRM/KA/RERA/1268/378/PR/200123/003232**

I hereby certify that 15% of work is pending.

The percentage of work done so far is mentioned below.

Sl. No	Particulars	Percentage remaining	Duration needed to Complete
1	Overall Work to be done in percentage	15%	6 months
2	Percentage of Civil Works yet to complete	0%	months
3	Any other Pending work done (Finishes)	15%	6 months


Yours faithfully, (2023)
Name and Signature of the Engineer

Date: 09.08.2023
Place: Bangalore