

Letter No. : AO/Oranje Castle/102

Dated: 19.01.2018

archohm


To,
Mr. R.L. Kalra
Suraj Infraventures Pvt. Ltd.
Lucknow, U.P.

Subject: **Certificate regarding progress of Work for Oranje Castle Phase 1**
Ref. No: **NIL**

Dear Sir,

With this letter we would like to certify that the progress of work calculated for Oranje Castle Housing at the end of November, 2017 sums up to 33% of the entire work of phase 1, Tower G to L.

Thanking You,


AMIT KUMAR NIGAM
ARCHITECT
CA/2012/55229

Yours Sincerely,
For Archohm Consults Pvt. Ltd.

mail@archohm.com
www.archohm.com

archohm consults private limited

studio address : c 28c, sector 8, noida 201301, india +91 120 464 0300
registered office : 13, anand lok, new delhi 110049, india cin : U45202DL1999PTC100155