

DATE:-

Development work plan

S.NO	WORK	START DATE	END DATE
1	RCC FRAME WORK	07-09-2017	30-11-2020
2	BRICKWORK	07-09-2017	30-11-2020
3	PLASTER WORK	07-09-2017	30-11-2020
4	FLOORING	07-09-2017	30-11-2020
5	COLORING	07-09-2017	30-11-2020
6	ELECTRICFITING	07-09-2017	30-11-2020
7	PLUMBING	07-09-2017	30-11-2020