The Officer

RERA, Bhopal

Sub:- Status of Project

In the above matter following is the status of Project

S.No	Particular	Remark
1	Original Time Schedule informed to allotee	3 years from starting date
2	Delay in Project	No delay in project project running as per schedule
3	Whether Development or construction is on going or standstill	Development is on going
4	Time Period under which Project is undertaken to be complete	years from starting date
5	Certificate from Chartered Accountant and Engineer	Duly Attached

Thanking You