

Table A

Building: Satyam Rose

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	0%
2	Number of Basement(s) : 0 and Plinth : 1Nos	0%
3	Number of Podiums : 0	N.A.
4	Stilt Floor : 1	0%
5	Number of Slabs of Super Structure : 8	0%
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	0%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	0%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	0%



Ar. LOKESH KADU
CA/2007/39361
NMC-R- 402, NIT- 2140