

Table A

Building /Wing Number "B" (to be prepared separately for each Building /Wing of the Project) Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100
2	1 number of Plinth - One	100
3	number of Podium - One	NA
4	Stilt Floor - One	NA
5	05 number of Slabs of Super Structure	100
6	e) Internal walls First Floor	80
	f) Internal Plaster,	
	g) Floorings within Flats/Premises,	
	h) Doors and Windows to each of the Flat/Premises	
7	c) Sanitary Fittings within the Flat/Premises,	80
	d) Electrical Fittings within the Flat/Premises	
8	b) Staircases, lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks.	100
9	d) external plumbing	100
	e) external plaster	
	f) completion of terraces with waterproofing of the Building/Wing,	
10	i) Installation of lifts,	0
	j) water pumps,	
	k) Fire Fighting Fittings and Equipment as per CFO NOC,	
	l) Electrical fittings to Common Areas,	
	m) Compliance to conditions of environment /CRZ NOC,	
	n) Finishing to entrance lobby's,	
	o) plinth protection, paving of areas appurtenant to Building/Wing	
	p) Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate .	