


MAHAGUN MEADOWS

GANTT CHART

S.NO	Task Name	Start	Finish	2014	2015	2016	2017	2018	2019
1	Project Start	Dec-14	Jun-19						
2	Structure Works	Dec-14							
3	Finishing Works	Dec-14	Feb-18						
4	External Development	Mar-16	May-19						
5	Club House Finishing	Jan-18	Apr-19						
6	Basic Amenities(water, sewer & electric)	Jan-18	Apr-19						
7	Project handover	Mar-18	Mar-19						
			Jun-19						

For Logix Heights Pvt. Ltd.



Director