

SHYAMALA. H. R
ARCHITECT

**[KARNATAKA REAL ESTATE REGULATORY AUTHORITY
(Real Estate (Regulation & Development) Rules, 2017)]**

**ARCHITECT'S CERTIFICATE FOR STATUS OF WORK AS ON DATE
(Project Extension)**

Date : 24.09.2022

RERA No. : PRM/KA/RERA/1251/446/PR/181210/002198

Project Name : ADARSH PINECOURT

Promoter Name: VARIN INFRA PROJECTS PVT LTD

To

The VARIN INFRA PROJECTS PVT LTD,
2/4, Langford Gardens, Richmond Town,
Bengaluru 560 025

Subject: Certificate for percentage of Completion of Development of ADARSH PINECOURT

Sir,

I Shyamala HR have undertaken assignment of certifying the percentage of Completion
for Development of ADARSH PINECOURT bearing Registration Number

PRM/KA/RERA/1251/446/PR/181210/002198.



I hereby certify that 7 % of work is complete as on 10/09/2022 and 93 % of work is
pending.

SHYAMALA. H. R
ARCHITECT

The percentage of work done so far is mentioned below.

Sl. No	Particulars	Completion status
1	Overall Work done in percentage till date	7%
2	Percentage of Interior Works Complete	0%
3	Percentage of Exterior Works Complete	0%
4	Percentage of Amenities Complete	0%
5	Percentage of Common areas Complete	0%
6	Any other work done details(Entry Portal)	-

Yours Faithfully,



Signature & Name (in Block letter) of Architect
License No.: BCC/BL-3.6/A:2959/2019-20
Address: No.10, Vittal Mallya Road Bangalore-560001
Contact No.: 8971084264
Emailid: shyamala.b@adarshdevelopers.com

Place: Bangalore

Date: 24.09.22